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Contract Description: Interesting Facts:

This contract will construct a temporary detour of US 2 between
Peone Creek and Farwell Road, as well as complete earthwork to
construct the basic freeway configuration north of US 2 to the vicinity
of the existing US 395 highway at Wandermere, and from Hawthorne
Road south to Fairview Road.

® This contract requires the excavation of approximately 1.5 million
cubic yards of material from the area north of US 2 and south of
Wandermere, to be placed as embankment material between Piper
Road and Fairview Road. If this excavated material were placed
and stacked on a football field it would reach a height of 937 feet.

Planned Advertisement Date: November 1, 2004 ® Includes modification to BPA power lines.

ACTUAL - Advertisement Date: November 15, 2004

Contract Funds: $19.8 million with $19.4 million Nickel funds

The Ad date was late due to unavoidable Right of Way delays in IT’S YOUR NICKEL. A \ISVashitngtoq[ S¥a‘lte cati
clearing mineral rights. WATCH IT WORK. "7 Egrs)taer”gnsgg%n ransportation
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Design Phase 7/3/2003 7/3/2003 12/1/2004 | 11/15/2004 m
Original Date: 12/5/2005

Construction 11/1/2004 | 11/15/2004 |Revised Date: 6/1/2006 (See Explanation)

Why the Contract Finish Date was Revised: A portion of the R/W needed for this
project had not been acquired at the time the project was advertised for bids due to un-
avoidable delays in clearing mineral rights on the final parcel. The decision was made
to resolve this prior to opening bids. The bid opening was delayed six weeks from
December 16, 2004 to January 27, 2005. Feedback from prospective bidders indicated
that the contract did not allow sufficient time to complete the work. We reviewed this
and decided to increase the number of working days from 200 to 240. The bid opening

delay and the added working days accounted for 14 weeks of the delay. The remain-
der is attributed to inclement weather delaying critical path items of work. With the
original 200 working days and the December 2004 bid opening the work could have
been completed prior to the onset of inclement weather.

The delay in completion of this contract will not impact the open to traffic date for the
“Francis Avenue to Farwell Road” Project.
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Progress:

The Contractor has permanently closed the original Piper Road
alignment between Market Street and Fairview Road and opened
the new Piper Road alignment to traffic.

Traffic on Perry Road has been moved onto the temporary Perry
Road alignment, which will be in place for approximately the next
1 1/2 years while the new structure at Perry Road is built. (This
bridge will be built as part of the NSC, Francis Avenue to US 2

— Structures Contract.)

The Bonneville Power Administration has completed their work of
moving high voltage power lines, in the vicinity Market Street and
Hawthorne Road. Avista has completed their work of relocating
gas and power lines. All asphalt paving work is complete.

The contractor is completing the trimming to subgrade work and
will be placing a thin layer of crushed surfacing on the roadway
alignments North of US 2 and South of Wandermere Road.
Seeding and fencing work will continue through the month of July.

The Contractor anticipates all work will be complete by the end of
July 2006.




